


# PROJECT LIST

KEY	PROJECT DESCRIPTION	PHASE
*	READY Annual Stream Clean-up: conducted as a result of the 2015 Flood Work Group Report	Complete Fall 2016
*	Annual Stream Cleaning of Large Debris: conducted as a result of the 2015 Flood Work Group Report	Complete Fall 2016
*	Stream Channel Wall Inspections: conducted as a result of the 2015 Flood Work Group Report	Complete
1	Brew Pub Stream Wall Reconstruction: conducted as a result of the Stream Channel Wall Inspections	Complete
2	Parking Lot E Wall Repairs	Complete
3	Repair Erosion above Culvert: recommendation of the 2012 Tiber-Hudson Stream Corridor Assessment (site 5)	Complete
*	Comprehensive Hydrology and Hydraulic Study	Complete
4	Stream Channel Wall behind Hi Ho Silver	Complete
5	Tiber Park Culvert Debris Clean-up: recommendation of the 2017 Tiber-Hudson Stream Corridor Assessment (site 1)	Complete
*	Valley Mede Storm Drain System Mapping	Complete
6	Stream Wall at 84-inch Culvert in 8600 Block of Main Street	Design complete; Holding to coordinate with H+H Study recommendations
7	84-inch Culvert Enlargement in 8600 Block of Main Street	Design complete; Holding to coordinate with H+H Study recommendations
8	Stream Channel Wall at 8659 Main Street	Under construction; Expected completion Summer 2017
*	Comprehensive Floodproofing Study by US Army Corps of Engineers: conducted as a result of the 2015 Flood Work Group Report	In progress
*	Comprehensive Valley Mede H+H Study	In progress
9	Rebuild Stream Channel Wall behind Old Theatre	Under construction; Expected completion late July 2017
10	Stream Clearing on the north side of West Main Street	In progress; Easements obtained
*	Valley Mede Stream Restoration Project	Design in progress; Construction to begin late summer 2017
11	Stream Wall between Parking Lots E and F: conducted as a result of the Stream Channel Wall Inspections	Under construction; Expected completion mid July 2017
12	Upgrade of Storm Drains on Emory and Church Streets	Currently performing repairs
13	Upgrade of Storm Drains on Old Columbia Pike	Currently performing repairs
*	Reform Stream Channel at Tiber Park: recommendation of the 2012 Tiber-Hudson Stream Corridor Assessment (site 1)	Further evaluation needed in FY 18 through Master Plan process
*	Replace Cinder Block Wall: recommendation of the 2012 Tiber-Hudson Stream Corridor Assessment (site 4)	Further evaluation needed in FY 18
*	Replace Sandbag Wall: recommendation of the 2012 Tiber-Hudson Stream Corridor Assessment (site 6)	Further evaluation needed
*	Culvert Re-design under Brew Pub: recommendation of the 2012 Tiber-Hudson Stream Corridor Assessment (site 3)	Further evaluation needed in FY 18 through Master Plan process
14	Stream Restoration between Court House Drive and Fels Lane	Further evaluation needed in FY 18
15	George Howard Building Drainage Project	In design
16	Court House Drainage Project	In design

\* = Not Mapped

## LEGEND

- Completed
- Under Construction/ In Process
- Design Complete
- In Design
- Further Evaluation Needed
- #** Project Key



# COMPLETED/ IN PROCESS PROJECTS

Date Saved: 7/6/2017 2:22:33 PM

50' 200'